COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2016

ESTI MATE SUMVARY 14: 37: 40
CONTI D C20781 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20781- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TI VE ALLOW 75 WORK DAYS
|-70 SHERI DAN and TENNYSON FI BER PERCENT TI ME: 92.67 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. NHPPO703- 430
| - 70: SHERI DAN & TENNYSON FI BER
NAVE OF RQAD: 0200
PRQJECT COUNTI ES: DENVER JEFFERSON
CONTRACTOR:
RESTRUCTI ON CORPORATI ON PAY PERI OD ENDI NG 11/ 30/ 2016 DATE TI ME STARTED 07/07/ 2016
P. O BOX 343 DATE LET 04/ 14/ 2016 DATE WORK BEGAN 07/ 07/ 2016
DATE AWARDED 05/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 26/ 2016 DATE ACCEPTED
SEDALI A CO 80135 (303) 688- 8244 DATE NOTI CE TO PROCEED 07/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 838, 534. 88 PARTI Cl PATI NG $ 811, 650. 65 $ 39, 337. 27
AWARD PROJECT AM: $ 843, 971. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 79% TOTAL EARNI NGS 811, 650. 65 39, 337.27
FUNDS AVAI LABLE: $ 26, 884.23 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 811, 650. 65 39, 337. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE -12, 659. 57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 798, 991. 08 39, 337. 27
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 798, 991. 08 39, 337. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39, 337. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20781-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: NHPP0703- 430 ESTI MATE NO 0004 14: 37: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00047 Renoval of Electrical Equi pment 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00
0010 202-04003 C ean Culvert (Special) 0. 000 0. 000
EACH 0. 000 0. 00
535. 75000 0. 000 0. 00
0015 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
86. 75000 0. 000 0. 00
0020 208-00035 Aggr egat e Bag 50. 000 27.000
LF 23.000 540. 50
23.50000 50. 000 1, 175. 00
0025 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
0. 50000 0. 000 0. 00
0030 208- 00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 70. 000 70. 000
HOUR 0. 000 0. 00
176. 00000 70. 000 12, 320. 00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 18. 000 18. 000
HOUR 0. 000 0. 00
439. 75000 18. 000 7,915.50
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
241.50000 0. 000 0. 00
0050 208-00107 Renoval of Trash 36. 000 20. 000
HOUR 0. 000 0. 00
176. 00000 20. 000 3, 520. 00
0055 208- 00205 *Erosion Control Supervisor 64. 000 26. 000
HOUR 8. 000 662. 00

82. 75000 34. 000 2,813.50



CONTI D: C20781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 20781-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: NHPPO703- 430 ESTI MATE NO 0004 14:37:40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00815 Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0.00
519. 00000 1. 000 519. 00
0065 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0.00
146. 50000 0. 000 0.00
0070 240- 00000 *Wldlife Biologist 40. 000 30. 000
HOUR 3.500 308. 00
88. 00000 33. 500 2,948. 00
0075 240-00010 *Rermoval of Nests 20. 000 10. 000
HOUR 0. 000 0.00
82. 00000 10. 000 820. 00
0080 250-00110 *Heal th and Safety Officer 20. 000 10. 000
HOUR 2.500 246. 88
98. 75000 12.500 1,234.38
0085 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 1, 000. 000 3, 500. 00
3. 50000 1, 000. 000 3, 500. 00
0090 626- 00000 *Mbbi | i zation 1. 000 1. 000
LS 0. 000 0.00
60, 328. 75000 1. 000 60, 328. 75
0095 626-01104 *Public Information Services (Tier V) 1.000 1. 000
LS 0. 000 0.00
7,204. 00000 1. 000 7,204.00
0100 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0.00
103. 50000 0. 000 0.00
0105 630- 00000 *Fl aggi ng 1, 237. 000 1, 168. 000
HOUR 69. 000 1, 863. 00
27.00000 1, 237. 000 33, 399. 00
0110 630- 00003 *Uniformed Traffic Control 0. 000 0. 000
HOUR 0. 000 0.00
70. 50000 0. 000 0.00



CONTI D C20781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20781-BID ESTI MATE RUN 12/ 09/ 2016
PRQJECT: NHPP0703- 430 ESTI MATE NO 0004 14:37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630- 00007 *Traffic Control Inspection 35. 000 30. 000
DAY 4.000 399. 00
99. 75000 34. 000 3,391.50
0120 630-00012 *Traffic Control Managenent 67. 000 56. 000
DAY 11. 000 7,095. 00
645. 00000 67. 000 43, 215. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
58. 75000 0. 000 0. 00
0130 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 13. 500
EACH 4.500 131. 63
29. 25000 18. 000 526. 50
0135 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 24.300
EACH 8. 100 475. 88
58. 75000 32. 400 1, 903. 50
0140 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
2, 345. 75000 3. 600 8,444.70
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
1, 407. 50000 1. 800 2,533.50
0150 630-80380 *Traffic Cone 100. 000 40. 500
EACH 22.500 129. 38
5. 75000 63. 000 362. 25
0155 630- 85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
645. 00000 0. 000 0. 00
0160 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20781-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: NHPPO703- 430 ESTI MATE NO 0004 14:37: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 207,425.00 $ 15,351.27 $ 198, 074. 08
CAT NOO300 STRUCTURES
0180 519-01000 Epoxy Resin (1njection) 175. 000 141. 000
LF 0. 000 0. 00
96. 25000 141. 000 13,571. 25
0185 601- 06150 Concrete (Patching) 202. 000 150. 000
SF 35. 800 23, 986. 00
670. 00000 185. 800 124, 486. 00
0190 602- 00030 *Rei nforcing (Fiber Reinforced Pol yner) (Surface) 349. 500 347.000
MWKFT 0. 000 0. 00
1, 362. 75000 347.000 472, 874. 25
CAT 0300 CURRENT AMI $ 628, 464. 88 $ 23,986.00 % 610, 931. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 645. 00000 1. 000 2, 645. 00
CAT 0400 CURRENT AMI $ 2,645.00 $ 0.00% 2, 645. 00
PRQIECT TOTAL CURRENT AMI $ 838,534.88 $ 39,337.27 % 811, 650. 58



